
ID Task 

Mode

Task Name Duration Start Finish Predecessors

1 Relocation 10 days Mon 5/2/22 Fri 5/13/22

2 Finding building 
for relocation

1 day Mon 5/2/22 Mon 5/2/22

3 Meeting with 
CEO and signing
the lease

1 day Mon 5/2/22 Mon 5/2/22

4 Arrangement for 
moving 

2 days Tue 5/3/22 Wed 5/4/22

5 Order boxes 0.5 days Tue 5/3/22 Tue 5/3/22

6 Get quotes 0.5 days Tue 5/3/22 Tue 5/3/22

7 Finalize moving 
dates

1 day Wed 5/4/22 Wed 5/4/22

8 Start moving 4 days Thu 5/5/22 Tue 5/10/22

9 Pack boxes 1 day Thu 5/5/22 Thu 5/5/22

10 Disconnect 
computers

1 day Fri 5/6/22 Fri 5/6/22 9

11 Disassemble 
furniture

1 day Mon 5/9/22 Mon 5/9/22 10

12 Moving with truck1 day Tue 5/10/22 Tue 5/10/22 11

13 End moving 
process

3 days Tue 5/10/22 Thu 5/12/22

14 Reconnect 
computers 

1 day Tue 5/10/22 Tue 5/10/22
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